

TO: MAYOR & COUNCIL

FROM: DEPUTY CHIEF ADMINISTRATIVE OFFICER AND CHIEF FINANCIAL OFFICER

SUBJECT: CA – INTEGRATED PROJECT DELIVERY (IPD) ROWAN CHILDCARE DESIGN AND CONSTRUCTION TEAM

PURPOSE: To obtain Council approval to award Contract Awards (CA) for the selected IPD team for the design, procurement and construction of the Rowan Childcare facility located at 4248 Rowan Avenue and 6250 Deer Lake Avenue and seek approval for the City surveyor work.

RECOMMENDATION

THAT contract awards to the IPD team for an estimated total cost of \$11,422,950 including GST in the amount of \$543,950, as outlined in the August 28, 2023, Council report titled “CA – IPD Rowan Childcare Design and Construction Team”, be approved;

THAT Council approve the identified optional opportunity items described in the report below in addition to the base budget in the amount of \$959,490 including GST in the amount of \$45,690;

THAT final payments to those parties of the IPD team will be milestones based on the achievement of the specific deliverables along the project timeline; and

THAT the City surveyor be authorized to prepare any survey plans required to complete this development.

CHIEF ADMINISTRATIVE OFFICER’S COMMENTS

I concur with the recommendation of the Deputy Chief Administrative Officer and Chief Financial Officer.

1.0 POLICY SECTION

The City’s Procurement Policy requires that contracts for goods, services and construction with values over \$1,000,000 be approved by Council following a competitive procurement process.

2.0 BACKGROUND

Three submissions following a Request for Proposal (RFP) were received by the closing time on November 20, 2022. The proposals were reviewed by staff and the City’s IPD consultant, ISL Engineering and Lands Services Ltd. The team listed below has been selected to proceed with the validation phase following a comprehensive evaluation and received the highest scoring evaluation:

Contractor:	Kinetic Construction Ltd.
Architect:	Johnston Davidson Architecture Inc.
Structural:	Read Jones Christoffersen Ltd.
Mechanical Consultant:	Stantec Consulting Ltd.
Electrical & Civil Consultant:	WSP
Electrical Trade Partner:	AltaPro Electric Ltd.
Mechanical Trade Partner:	Altac Mechanical Inc.

Staff have been working with the IPD team over the last few months to validate the scope, program, schedule, and budget of the project. It is our opinion that the project has been successfully validated and that the proposed budget provides good value to the City.

The General Manager Lands and Facilities concurs with this recommendation.

3.0 GENERAL INFORMATION

As part of the City’s Child Care Action Plan, the City identified a need to provide childcare services to its employees (Staff and RCMP) and community to help remove childcare barriers to employment. The selected site is adjacent to Deer Lake Park across Deer Lake Avenue from the City Hall and RCMP buildings. An Operator was brought on board prior to project start and has been consulted during the validation phase.

The planned facility will be two one-story buildings, totaling 7,350 square feet (4,263 sq. ft. and 3,087 sq. ft. respectively), and will accommodate 74 childcare spaces, which include two infant toddler (0-36 months) and two preschool (3-5 years) programs. The building will be a light timber wood frame with flat trusses and an engineered wood beam roof system.

The facility is expected to be complete in December 2024 to turnover to the operator who will then apply for licensing. Depending on licensing timelines, the facility should be operational by January 2025. The schedule takes into account two months of possible permitting delays.

The base budget includes the hazardous materials abatement and demolition of two existing houses on site, design costs, insurance, construction, and all furniture, fixtures, and equipment. The budget also includes a risk allowance of current unknowns with allocated contingency amounts to manage those risks throughout the project. Such risks include but are not limited to permitting delays, BC Hydro coordination, price escalation (materials and labour), and unknown soil conditions among others.

In addition to the base budget, the team has identified value added optional opportunities which could be included in the project but which are not part of the project requirements. The project team recommends to include the following items to project scope:

- Roof Solar Photovoltaic Panels (\$447,800) – The current base budget targets to meet or exceed BCBC Step Code 3 and would provide a net zero ready building with a roof which could house photovoltaic panels in the future but they are not a project requirement. Should we wish to install them as part of this scope, it would be an additional cost to the project.

- Additional Playgrounds (\$466,000) – Current childcare best practice guidelines recommend each program have direct access to its own playground, but a shared playground per two programs is acceptable for licensing purposes. The project has opted to share playgrounds amongst programs as a cost saving measure and the installation of the recommended four program playgrounds would come at additional cost.

The City will apply for provincial childcare funding, which if granted, would provide at least \$40,000 per child for a total of \$2,960,000. The Province has recently approved higher amounts to reflect recent escalation costs. The exact amount will be confirmed post submission of the grant application.

4.0 COMMUNICATION AND COMMUNITY ENGAGEMENT

The RFP#258-10-22 IPD Rowan Childcare Design and Construction Team (Attachment 1) was publicly advertised. Upon closing, the City received a total of three submissions.

5.0 FINANCIAL CONSIDERATIONS

The 2023 – 2027 Financial Plan includes an allocation of \$5,000,000 for Child Care Facilities – Deer Lake Area, funded from the Community Benefit Bonus Reserve. This budget was for construction costs only. Additional funding is required for design, overhead costs, permit fees, project soft costs, survey work, increased construction and incremental costs. As well, the scope of the project has increased from 50 childcare spaces to 74 childcare spaces. These changes have resulted in an approximate Capital Plan shortfall of \$6,600,000. A plan reallocation has been made to accommodate the approximate \$6,600,000 shortfall from the Burnaby Lake Aquatic & Arena Facility (\$3,300,000) and Willingdon Brentwood Community Centre (\$3,300,000) projects. These two projects are currently experiencing delays related to the design work. As a result, this capital work has been accommodated within the 2023 – 2027 Financial Plan under WBS element: BAX.0031 (\$11,792,800), funded from the Community Benefit Bonus Reserve This funding accommodates the base budget (\$10,879,000) and optional opportunity items (\$913,800).

Respectfully submitted,

Noreen Kassam, Deputy Chief Administrative Officer and Chief Financial Officer

ATTACHMENTS

Attachment 1 – RFP#258-10-22

REPORT CONTRIBUTORS

This report was prepared by Scott Lovas, Purchasing Specialist, and reviewed by Sophan Lum, Assistant Purchasing Manager – Capital.



[Bids Homepage](#) [Find more bids](#) [Create Account](#) [Login](#)

View Details

[Return to the Bids Homepage](#)

Bid Details

Bid Classification:	Construction
Bid Type:	Request for Proposal
Bid Number:	258-10-22
Bid Name:	IPD Design Construction Team Rowan Childcare Development
Bid Status:	Closed
Bid Closing Date:	Wed Nov 30, 2022 3:00 PM (PST)
Question Deadline:	Mon Nov 21, 2022 3:00 PM (PST)
Electronic Auctions:	Not Applicable
Language for Bid Submissions:	English unless specified in the bid document
Submission Type:	Online Submissions Only
Submission Address:	Online Submissions Only
Public Opening:	No
Description:	The purpose of this Request for Proposal ("RFP") is to invite Proposals from professional, qualified and experienced firms to select a Design/Construction Team including civil, mechanical, electrical and structural design and trade partners for the Burnaby Rowan Ave Childcare Development Integrated Project Delivery ("IPD") project. The Design/Construction Team will bring IPD expertise or complete understanding of IPD and lean methods to assist the City of Burnaby ("City") through the various phases of the childcare development project, as identified in this RFP.
Bid Document Access:	Bid Opportunity notices and awards and a free preview of the bid documents is available on this site free of charge without registration. Please note, some documents may be secured and you will be required to register for the bid to download and view the documents. There is no cost to obtain an unsecured version of the document and /or to participate in this solicitation.
Categories:	Show Categories (+)

[Register for this Bid](#) [Download Bid Documents](#)