

## THE CORPORATION OF THE DISTRICT OF BURNABY

29 November 1965.

TO HIS WORSHIP, THE REEVE,  
AND MEMBERS OF THE COUNCIL.

Gentlemen: Re: Justice Building.

At a meeting of the Justice Building Committee of Council called for 3 p.m., Tuesday, 23rd November 1965, the Architects, McCarter, Nairne and Partners, submitted preliminary plans for the proposed new Justice Building.

Preliminary Plans were reviewed and accepted and the Architects were directed to appear before Council at its meeting of 29th November 1965 to formally present and explain the Plans to Council.

A Time-table has been drawn up for the guidance of the Architects and Staff as follows:

- |     |                    |   |  |
|-----|--------------------|---|--|
| (1) | 29th November 1965 | - | Adoption of Preliminary Plans by Council.  |
| (2) | 1st April 1966     | - | Completion of Working Drawings by Architect.<br>(estimated time - 4 months).   |
| (3) | 1st June 1966      | - | Award of Contract for construction. (Time allowed - 1 1/2 mos. for perusal of Drawings; Council action; Tender call; and Tender period - 1/2 month for receipt of tenders; consideration; and return to Council for awarding). |
| (4) | 1st July 1967      | - | Completion of Contract. (Time allowed - 13 mos.)   |

Your Committee recommends:

- (a) Acceptance of the Preliminary Plans as prepared to date;
- (b) That the Architects be directed to submit promptly further completion studies of Police Station areas, such as: Administration, Traffic and C.I.B., with revisions to the Detention and Controlled areas.
- (c) That authority be granted to the Architects to proceed with Working Drawings, Plans and Specifications within the limitations of Recommendation (b) above.

Respectfully submitted,

J. H. Edwards,  
CHAIRMAN,  
JUSTICE BUILDING COMMITTEE.