




JACK CEWE LTD.
Paving Contractors

POST OFFICE BOX 1100
1850 HILLSIDE AVENUE
COQUITLAM, BRITISH COLUMBIA
TELEPHONE 526-0751

25 September 1970.



Mr. E. E. Olson, P.Eng.,
Municipal Engineer,
The Corporation of the District of Burnaby,
4949 Canada Way,
Burnaby 2, B. C.

Dear Sir:

Re: Sanitary Sewers and Storm Drainage
Bainbridge Avenue

We are pleased to submit, in accordance with the Amalgamated Construction Association's Construction Tendering Procedures, Sections 6.17 Award of Contract, 6.18 Changes, 6.19 Rebidding (copy herein enclosed) as endorsed by The Royal Architectural Institute of Canada, The Association of Consulting Engineers of Canada, The Canadian Construction Association, The Engineering Institute of Canada as prepared in consultation with The Specification Writers Association of Canada and as presented to the Council of the Corporation of the District of Burnaby at their Council Meeting of September 21, 1970, a revised tender incorporating the changes negotiated between yourself as the owner's authority and myself as the representative for the low tenderer.

We will reduce the footage of manholes in the schedule of quantities from 122 lineal feet to 88 lineal feet to produce a credit to you of seventeen hundred and eleven dollars and ninety cents (\$1,711.90).

It has been agreed that we will reduce the price of the storm lines by eighty cents (\$0.80) over the scheduled length of 1,935 lineal feet to produce a credit to you of fifteen hundred and forty-eight dollars (\$1,548.00).

MANAGER'S REPORT

... 2

ITEM No. 6

MEMBERS OF:
AMALGAMATED CONSTRUCTION ASSOCIATION OF B.C. - PACIFIC ASPHALT PAVING ASSOCIATION - CANADIAN TECHNICAL ASPHALT ASSOCIATION
NATIONAL ASPHALT PAVEMENT ASSOCIATION

JACK CEWE LTD.

Mr. E. E. Olson, P.Eng.
25 September 1970.
Page 2


We will increase the price for the manholes by four dollars and eighty cents (\$4.80) over a revised schedule of quantities of 88 lineal feet to produce a debit to you of four hundred and four dollars and eighty cents (\$404.80).

The net effect of these changes would be to reduce our original tender from forty-eight thousand, eight hundred and thirty-four dollars and twenty-eight cents (\$48,834.28) to a revised tender of forty-five thousand, nine hundred and seventy-nine dollars and eighteen cents (\$45,979.18).

We trust you will find these changes favourable and you will recommend the acceptance of our proposal.

Yours very truly,

Jack Cewe Ltd.



T. M. Charters,
Sales Manager.

TMC:hb
Encl.

MANAGER'S REPORT

ITEM No. 6