

Re: Request for Extension of Completion Date
Contract #29: Construction of a Sports Field at Swangard Stadium
(Item 25, Report No. 49, July 8, 1974)

As noted in the following letter from the Secretary to the Parks and Recreation Commission, the design consultant for Cellsystem Design has requested that the subject contract be extended for an additional fifteen days. This extension is in addition to the sixteen day extension that Council authorized on July 8, 1974.

RECOMMENDATION:

THAT the contract completion date for the construction of the Swangard Stadium field be extended for a further fifteen days from August 14, 1974 to September 4, 1974, without implementation of the \$50 per day liquidated damages and subject to extension of the performance bond.

* * * * *

TO: MANAGER August 13, 1974.
FROM: PARKS & RECREATION COMMISSION
RE: CONSTRUCTION OF SPORTS FIELD AT SWANGARD STADIUM
CONTRACT BETWEEN J. P. IZATT AND THE CORPORATION
OF THE DISTRICT OF BURNABY

Mr. James Paterson Izatt, Design Consultant for Cellsystem Design, has requested a further extension of fifteen (15) days to the above contract, as per the attached letter.


The Parks and Recreation staff consider this request to be reasonable, and the Parks and Recreation Commission on August 13, 1974 approved the recommendation:

"That the contract completion date for the construction of Swangard Stadium field be extended for a further fifteen days from August 14, 1974 to September 5, 1974."

RECOMMENDATION:

That the contract completion date for the construction of the Swangard Stadium field be extended for a further fifteen days from August 14, 1974 to September 4, 1974."

Respectfully submitted,


(Mrs.) A. Graham,
SECRETARY.

ag
attachment

ITEM 20
MANAGER'S REPORT NO. 55
COUNCIL MEETING Aug. 19/74

CELLSYSTEM[®]

design

3-1360 MAIN STREET NORTH VANCOUVER, B.C.
AREA 604-985-8209 CANADA

AUG 12 1974

To	Initial	Date

Mr. D. Gaunt,
Administrator,
The Corporation of the District of Burnaby,
Parks & Recreation Department,
Municipal Hall,
4949 Canada Way,
Burnaby 2, B.C.

8th August, 1974


Dear Sir,

Re: CELLSYSTEM FIELD for Swangard Stadium
Contract between J.P. Izatt & Burnaby Parks & Recreation

With reference to Contract Clause #29 "Extension of Time",
"we wish to apply for an extension to the contract period
of 15 days (fifteen) for the following reasons":

- 1) The additional contract work involved
in connection with the installation of
the sub-irrigation system and sensing
devices over the new field 7 days
 - 2) The installation of the 2-4" dia. solid
CELLSYSTEM main drains across the new
field 5 days
 - 3) The introduction of the 4" perforated
supplementary main drain through existing
6" perforated as per Engineer's
requirements 3 days
- 15 days

Yours truly,
for CELLSYSTEM DESIGN


James Paterson Izatt
Design Consultant

LOS ANGELES
CALIFORNIA 91335

4800 ZOFINGEN
SWITZERLAND

LAHAINA
HAWAII 96761

RECREATIONAL TURF - INSTALLATION - DESIGN