

ITEM	05
MANAGER'S REPORT #	17
COUNCIL MEETING	96/06/17

TO: CITY MANAGER **DATE:** 1996 06 11
FROM: DIRECTOR ENGINEERING **FILE:** 50-06-02
SUBJECT: MARINE WAY/10TH AVENUE CONNECTOR -
ENGINEERING AGREEMENT

PURPOSE: To seek Council authorization to expand the current engineering program on the Marine Way/10th Avenue Connector in an amount of \$15,000.

RECOMMENDATION:


1. THAT staff be authorized to amend the existing Engineering Agreement E11/95 with Associated Engineering (B.C.) Ltd. as outlined in this report.

REPORT

Within the Burnaby Transportation Plan, the Marine Way/10th Avenue Connector is identified as an arterial road to provide a direct link between Marine Way and 10th Avenue and to improve traffic flow in the south Burnaby area. Part of the Connector has been constructed to an interim standard over the years and the remaining sections are included in the 1996-2000 Capital Budget for engineering design and construction.

Engineering Agreement E11/95 was awarded to Associated Engineering (B.C.) Ltd. for design and construction supervision of works on the Marine Way/10th Avenue Connector between Meadow Street and 18th Avenue. Arising from the current design assignment it has become necessary to expand the scope of engineering services to provide integration with the proposed City development within the Edmonds Town Centre. The additional cost of this work is \$15,000 which will bring the revised engineering budget to \$111,000.

Current Council policy requires Council approval for contracts in excess of \$100,000. Council authorization is therefore necessary to include the expanded scope of works with Engineering Agreement E11/95. Sufficient funds are available within the existing work order to cover this work.


DIRECTOR ENGINEERING

WCS:jb

cc: Director Finance
Purchasing Agent