
 Meeting April 29, 2024 

File: 5820-20 RFQ 47-02-23 

COUNCIL REPORT 

 
TO: MAYOR & COUNCILLORS 
 

FROM: DEPUTY CHIEF ADMINISTRATIVE OFFICER AND CHIEF FINANCIAL 
OFFICER  

  

SUBJECT: CE – ASPHALT SUPPLY 
 

PURPOSE: To obtain Council approval to award a Contract Extension (CE) for asphalt 
supply. 

 
RECOMMENDATION 

THAT a one-year contract extension to BA Blacktop Ltd., for an estimated cost of 
$633,000 including GST & PST in the amount of $67,821 as outlined in the Council 
Report titled “CE – Asphalt Supply” dated for April 29, 2024 be approved; and, 

THAT final payment will be based on the actual quantity of goods and services 
delivered and payment rates as submitted. 

1.0  POLICY SECTION 

The City’s Change Order Policy requires Council’s approval for change orders, which 
individually or when accumulated with prior change orders, increases the total value of 
the contract by $1,000,000. 

2.0 BACKGROUND 

Following a Request for Quotation (RFQ) on March 9, 2023, the City awarded a contract 
to BA Blacktop Ltd., in the amount of $620,000 including GST & PST in the amount of 
$66,429. The contract was for a one-year period from May 1, 2023 to April 30, 2024 with 
options of up to four individual one year extensions at the sole discretion of the City. 

The requirement is for the delivery of cold mix asphalt and pickup of hot mix asphalt by 
City Roads Operations crews on an as and when required basis to maintain City streets.  

3.0 GENERAL INFORMATION 

This recommendation is for a one-year contract extension for the period May 1, 2024 to 
April 30, 2025 for an estimated cost of $633,000 including GST & PST in the amount of 
$67,821. The total estimated contract value is $1,253,000 including GST & PST in the 
amount of $134,250.  BA Blacktop Ltd., has advised of a 2% increase due to higher 
operational costs. Review by City staff indicates this is in line with current market 
conditions and that BA Blacktop Ltd. has the capability to successfully complete the work 
required under this contract. 

The General Manager Engineering concurs with this recommendation.  
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Contract History Date 
Accumulative Total 

Change (including GST & 
PST) 

Original Contract Award May 2023 – April 2024 $ 620,000 

Contract Extension May 2024 – April 2025 $633,000 

TOTAL $1,253,000  

4.0 COMMUNICATION AND COMMUNITY ENGAGEMENT 

The RFQ #47-02-23 (Attachment 1) was publicly advertised. Upon closing, the City 
received a total of four submissions. 

5.0 FINANCIAL CONSIDERATIONS  

Funding for this operating work is included in the 2024 – 2028 Financial Plan under 
various operating accounts. 

 

Respectfully submitted, 

Noreen Kassam, Deputy Chief Administrative Officer and Chief Financial Officer 

 

ATTACHMENTS 

Attachment 1 – RFQ 47-02-23 

 
REPORT CONTRIBUTORS 

This report was prepared by Mike Libonati, Senior Buyer and reviewed by Robyn 
Tegart, Senior Manager Purchasing – Operations.  
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