
Re: Contract #3 - Alexander M. Lewis (The Float Slip) 
Burnaby Lake Public Facility 
Canada Summer Games 

ITEM 20 

MANAGER'S REPORT NO. 53 

COUNCIL MEETING Aug. 6/74 

Attached is a copy of a report dated October 31, 1973, submitted by Mr. U, Peter Heiss, 
Architect, Carlberg Jackson Partners, who was employed by the Canada Summer Games 
Society with respect to the above Contract. Council will recall that the Municipality 
was asked by the Society to administer its contracts and we agreed to do so. 

We have been attempting for some time to effect the necessary additional work and 
• repair work to the floats which are in the front of the Burnaby Lake Pavilion, and 

ar.e used for launching from the northwest corner of the course and for a judges 1 

... t,Olier at' the starting point on the course. 

< Since the time of the Architect's report in 1973, we called for tenders for the. work 
\'.with a ciosing date of January 17, 1974. Only one contractor took out, documents and 

>: ~e·11ad, one other enquiry. Because we weren It getting much action, the Architect 
. •· ./.~s.semblecl a list of 7 potential bidders and maUed documents to them on January 9, 

.: .',::{.,;>i1974•._- <To allow proper bidding time, we extended the closing date to January 24, 1974. 
· ;,;'-:X;/./No.ttende,rs were received. and ,we had no indicaUon · if we would be able .to find -a con

·/·7,<";:, ;\\(ti.a~to~ wil.lin·g to do. the work.· At that point in time, we notified the bonding 
/",\i~:/c:ompany.that we had exhausted all our possibilities to satisfy the requirements of the 

:/:'t/r(,r;;fo~tract.arid•advised it that ft_ was up to the company to arrange for the. completion· 
>\\'.',-;,: >of the/Contract undfir the tenns of the bond. 
'~.:-::.~.,·\i,,).::':,,-;'~· .. ;:::'.·\~:.:;r:-,. .. ·-.,, .. ,.,_ .. ;: :> _ ... _ . . , , 

::;:,~i{ff~l\Jti~:v~:.c:~ntinued to work with the bonding company and the Architect to attempt to 
;·:)#\\';:/r~Joive:tht! impasse as.we just couldn't get.bidders to do fibreglass work. It was . . 
:·,{~'/\:i'.i~{t~'en\'.sugge,sted that we· might try .to switch to using Bolide,n treated plywood in place 
i:\'i+tF.':'.,,•~f·,fibre,gl!1SS over plywood. The ArchHect investigated this possibility and on May 27th 
/\f:~rr:H'. '.:recbimuended that we use this method for the following reasons: ' . ,. 

:,}}:i{l;'~F: :t~:•i/:j{app~ars-riow that no .contractor for. the fibreglasdng.of· the deck 
i;·" >t}:i:,f t:,t , :i,·: (Can •.b,e. found. ·Our. own efforts to obtain .a contractor during fall 11nd ' 
'·' <';,' . . ' \w!ri:.~e.r .wer~ unsuccessfol and it seems that the UnderwrHers Adjustm~nt ~'.~*r tt~f\: , J' ~~~::t.:!~!;• .!:~r~~

0
!n:1~~-·~, will· not be able. to.find an interested 

')/tt-:{.;t 2) '. A recent inspection of the floats revealed that they were used by skaters 
;,://Ci{; t iduring the winte_r. It is our opinion that any fibreglass finish would be· 

destroyed_if it were used for skating. Skates certainly would cut through 
... the. finish, allowing water penetration into the plywood, eventually 
:tausing all fibreglass finish to lift. · 

3. · The repair of the floats with treated plywood would retain the original 
width of the floats instead of cutting it down by 4'-011 • 11 

l ... 

S~bsequently, the ~ched new specifications were prepared and the bonding company 
·agreed that quotations could b~ obtained for this alternate. 

)With'the most recent design, we were advised by the Architect on July 9, 1974 that 
2 qu9tations were received as follows: 

Seaward Construction ...... $ 11,870 

Internationul Constructioni, .$ 12,899 

A third quotat:J.on was subsequently received from Thomas Stubbins & Saris for $13,675. 
These prices were given ~o the bonding company, 

During the process of r~viaing opocificntlons and obtaining prices, there hna been 
considerable contnct wit\1 the bonding company as to tho responsibility it would bear 
with resrect to thi11 Contract:, The bond:Lng cCJmpnny engaged its own pr.ofcusiond 
ongf.noer to avnluoto thu spcciflcnt.lona nncl chock on t:hc qtrntntions t·ocoivcd. J.ntcly 
we hllve boon don Ung w:J.t:h tlrn bondi.ng cCJmpnny' fl sol.i.c:l.t:or, 

Cont: f.nuod • , , 
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· ITEM 20 

MANAGER'S REPORT NO. 53 

COUNCIL MEETING Aug. 6/74 

Re: Contract #3 - Alexander M. Lewis (The Float Slip) - Cont'd. 

Attached is a statement prepared by the Treasury Department showing the outstanding 
accounts in connection with this Contract, The amount that would have been due and 
payable to Mr. Lewis, if the Contract had been completed, is $11,101.15. The amount 
due-to Carlberg Jackson Partners, as Architect, is $2,560.80. The total funds 
related to this Contract which have not been disbursed by Canada Summer Games Society 
and.which were turned over to the Municipality on May 3, 1974, amount to $13,661.95. 
lfwe deduct from the funds that we hold the sum of $2,353.47 which Jasco Manufacturing 

.Limited claim, we would have a balance available of $8,747.68 for the payment of the 
completion and corrective work which is to cost $11,870. We had asked The Guardian 

". Insurance. Company of_ Canada to pay the difference of $3,122.32. The bonding company 
' ··:has'stated that some of the work outlined in our specification is no_t necessary as a 

r'esult of incomplete or improper work performed by Mr. Lewis. The·company suggests 
,tl'l11t_we'..are making improvements to the design which they should not be _responsible 
forf The 'type· of specification that we used on this Contract is what is known· as 
a "~erformance specification" and it is difficult to argue some of these points with 

:_ ;'0 ·_tlt~/co~pariy. In ·any event,. the bonding company is only prepared to pay the sum of 
. <;• / :, .. $2~25~.3_2,. whfch in essence means that we could end up paying the balance of $870. The 
·-.·• -. ;c/;: :;c:0111pari°yiequires a Release to be signed releasing it of aU claim's. under the per for--·· 

· - '. '.•~~~c:E!-~ll~ labour & -material payment bonds with respect to this Contract • 
. . ·,· 

·riie :lowest bidder for the repair and correcUve work~ Seaward Construction, had .· 
··ad.vised;'us that they would only hold the_ir prices £inn u.ntil July 31;. 1974.> We were· 
ll~t· :a°}?iei to, receive a bonding company's decisfori in this, respect until July 30, 1974~ 

.. >·'. ;~e/~ave(::therefore, accepted the quotation--pro_vided by Seaward ConStruction _and.-. <x>? adyfs~~::;the t,onding .company that we reluctantly accept its proposal~ As noted above, 
/7:.g;htliefey.tia(:b·E!en considerable discussion and correspondenc~ with respect to this Contract. 
;::·,:::,:e,::we:ifeet· that frothing further can be gained by pursuing the matter 'further. _. . 

.'?,:,:,::::.~~ ~".~~•~:\i:''.""". :~:'·~ .. ;:',.';•'.' :•:,.,.. - .,·_ -.. · ' . .• . . . - - '. ·,, .: . ·. .. . , 
.t~/_;·~· -·~:~'~,_,·,,.,~ .. - ~" .. , ··.", ' -.. ,- ····.r::·'.-'!'· .;' 

\;If i;,;lii!tl~il~;tr;:~r:::r;·:~~!~2;; some sort· of settlemen_t with Jas.co ,in light' of 
the full amount fl:'om the bond{,ig cmnpany and s_o as to . 
any financial impact on the Munici()aHty. • 

··.l, . 

f-1;~ _j.:.;:· . -· . 

·THAT>the action taken by the Municipal Manager in accepting the quotation of 
_Seaward Construction for $11,870 be ratified; and 

THAT the act:'ion taken by the Municipal Manager in accepting the offer of The 
Guardian Insurance Company of Canada to pay $2,252.32 in full payoent upon 

. execution of the necessary Release be ratifiedf and 
1 · 

THAT a copy of this report item be forwarded to the Parks and Recreation 
Co~isaion for information purposes. 
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SPECIFICATIONS FOR 

COMPLETION AND CORRECTION OF FLOATS 

BURNABY LAKE PUBLIC FACILITY 

!TEM 20 

MANAGER'S REPORT NO. 53 

COUNCIL MEETING Aug. 6/74 
·-, 

I - TIME SCHEDULE FOR REPAIRS 

THE FLOAT REPAIR SHALL BE CARRIED OUT INVOLVING ROUGHLY ONE THIRD or THE 
EXISTING fLOAT AREA AT A TIME, IN CONSECUTIVE OPERATIONS. 

1.1 FIRST BATCH: NORTH SHORE ACCESS fLOAT AND STARTERS TOWER FLOAT. 

SECOND BATCH: FRONT ROW Of fLOAT AT MULTI-PURPOSE BUILDING. 

THIRD BATCH: REAR .ROW ()f FLOAT AT MULTI-PURPOSC BUILDING INCLUDING 
LOOSE 10 X 30 fLOAT SECTION. 

f.2 THE CONTRACT~R SHALL SUBMIT WITH HIS TENDER A PROGRESSIVE TIME SCHEDULE 
SHOWl~G THE TiME REQUIRED FOR EACH STEP Of THE REPAIR OPERATION roR 
EACH BATCH. 

2 - REPAIR PROCEDURE OF STANDARD FLOAT SECTIONS 

2~1 AL~ REPAIRS TO BE CARRIED OUT IN COVERED AND HEATED WORKSHO~~ 
DISASSEMBLE FLOATS DESIGNATED fOR EACH BATCH, INTO THEIR 10' X J0 1 .. 

COMPONENTS. MOVE TO NORTH SHORE, REMO~E FROM LAKE BY. CRANE AND MOVE 
. TO. WORKSHOP. : REMOVE STARTERS TOWER AND STORE ON s ITE. 

2.2 

2.6 

f<EMOVE ALL EXISTING PLYWOOD TOPS, REMOVE GUARDRAILS,, CUTOFF ANY 211 

X 4" WOOD .fRAMINGMEMBERS PROJECTING THROUGH FIBERGLASS.MOULD. 

DRY OUT FLOATS COMPLETELY. 

INSPECT EXTERIOR FIBERGLASS SHELL AND REPAIR, CLOSE ALL OPENINGS IN 
SHELL WITH FIBERGLASS REINFORCED RESIN TO A MINIMUM THICKNESS or 1/lf''. 

REPLACE DECK:, WITH 41 X 10' X 3/4" WATERPROOF FIR PLYWOOD SHEETS LAID 
ACROSS THE FLOATS WITH THE LONG EDGES PARALLEL TO THE JOISTS AND ALL 
EDGES FULLY SUPPORTED AND NAILED WITH 1-3/411 GALVANIZED COMMON NAITT 
TO THE JOISTS AT&• ON CENTRE ALONG THE EDGES AND CENTRE. ALL PLYWOOD 
SHALL BE BACKPRIMED WITH A RESIN TYPE PRIMER. 

ALL JOINTS: SHALL THEN BE COVERED WITH RESIN IMPREGNATED FIBERGLASS 
STRIPS TO PROVIDE A FULL ',JATER i:JEAL. THE: FINISH FOR THE PLYWOOCl SH.ALL. 
BE WHITE FIBERGLASS SAND/RESIN WITH A SINGLE MAT FIBERGLASS REINFORCING. 
IT IS IMPORTANT THAT ALL PARTS or THC FLOA'r ARE COMPLETE:LY ENCLOSE:D 

WITH FIBERGLASS, 

2.7 INSTALL CONNECTING HARDWARE -D SHOWN ON DRAWING No, 

2.8 INSPECI.!..Qt!: BEFOflE TRANSPOflTING THE PLOATS BACK TO THE: LAKE, HIE: 
fLOATS SHALL BE INBPCCTCD ~y THE ARCHITECT AND THE OWNER'S REPRESENTA• 
TIVE, AfTCR RECEIPT or WRITTEN APPRdVAL THE FLOATS DHALL OE TRANSPORTED 
DACK TO THE LAKE: ON A fLAT 8CD TRUCK AND SHALL OC ASSEMULE:D AS SHOWN ON 
THE: DRAWINf.l, 
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3 - REPAIR PROCEDURE FOR RAMPS 

As Tt-!E RAMPS CANNOT BE REMOVED •ROM THE BUILDING THE FINISHING HAS TO BE 
CARRIED OUT DURING THE SUMMER Of 1974. 

3.I ACCESS RAMP FROM BUILDING; FINISH AS PER 2.6 ABOVE. SANO PLYWOOD 
BEFORE APPLICATION OF FINISH. 

3-? 

3.3 

3.4 

RAMP FR0-1 ACCESS BRIDGE: REMOVE TEMPORARY INSTALLATION or SECOND LAYER 
or 5/811 

PLYWOOD ANO RE-APPLY EMBEDDING THE TOP LAYER OF PLYWOOD IN,,. 
FULL MOPP~NG OF FIBERGLASS RESIN 1 USING .GALVANIZED NAILS AT 611 ON CENTRE 
BOTH WAYS. FINISH AS ABOVE. 

INSTALL ROLLERS: To BOTT.OM END oF RAMPS. RoLLrns SHALL BE MANUFACTURED 
FRON, 311GALVANIZED PIPE WITH ENDS WE.LDED AND DRILLED TO RECEIVE 3/411. 
DIAMETER SOLID AXLE. THI~ AXLE SHALL BE FASTENED TO UNDERSIDE OFiTEEL 
2 SUPPORTS WITH U•CLAMPS. 

ACCESS RAMP TO NORTH SHORE FLOAT: COMPLETE CONNECTION Of RAMP.TO FLOAT 
WITH PROPER HINGING~. HINGES TO BE FABRICATED FROM 3/811 X Ji' Wl6E GALVA0N.; 
IZED STEEL. APPLY TO .THE s IDE OF .THE FLOATS WITH 6 - 2-1/211 GALVANIZED 

LAG BOLTS. 

4 - REPAIR PROCEDURE FOR STARTERS TOWER FLbAT 

HAS TO·BE REASSEMBLED USING THE ORIGINAL CONSTRUCTION METl:f.OD/ 
OFF 2" X 411 FRAMING PROTRUDING FROM FIBERGLASS SHELL. 

ENCLOSE ALL WOOD.FRAMING MEMBERS WITH FIBERGLASS REINFiORCED 
.PL.AST 1·c TO A.MINIMUM TH I CK NESS Of I /4". 

R~AiSEMBLE STARTER'S TOWER FLOAT ON THE LAKE USING ONLY MATERIAL FULLY 
ENCLOSED WITH f.lBERGLASS. DECK PLYWOOD OVER THE SPLICE SHALL BE INSTAL• 

i LED USING GALVANIZED SCREWS. 

4.4·· 

PROVIDE REINFORCING PADS FOR POINT LOADS OF STARTING TOWER CONSISTING 
or TWO LAY.ER$ Of 3/411 FIR PLYWOOD, SECURELY FASTENED TOGETHER WITH 
WATERPROOF ADHESIVE AND FULLY ENCLOSED WITH FIBERGLASS REINFORCED RESIN. 
SIZE OF REINFORCING PADS.SHALL BE 2'-011 WIDE BY 10'-0" LONG RUNNING 
PARALLEL WITH THE SHORT DIMENSION Of THE STARTER'S TOWER. 

RtlNSTALL STARTER'S TOWER, 



BURNABY LAKE PUBLIC FACILITY 

CONTRACT rm. 3 

... , .. fl 

ITEM . 20 

MANAGER'S REPORT NO. 53 

COl'il4CIL MEETING Aug. 6/74 

REPORT ON PROPOSED ACTION FOR CCMPLETION AND CORRECTION OF THE FLOATS 

THE CONTRACT WITH THE FLOAT 5HOP FOR THE CONSiRUCTION or FLOATS FOR 

THE 1973 CANADA SUMMER GAMES SOCIETY WAS TERMINATED AS or 2:00 P.M., 

AUGUST 3, 1973, WHEN IT BECAMC APPARENT THAT THE CONTRACTOR WOULD NOT BE. 

ABLE TO. COMPLETE THE WORK AS SCHEDULED FOR USE BY THE .OWNER .AT 8:00 A.M., 

AUGUST 4,. 1973• 

TH£ OWNER_ TOOK POSSESSION OF THE PREM! SES ANO OF ALL MATE.RIALS, TOOLS· 

APPLIANCES THEREON ANO BROUGHT THE.WORK TO A TEMPORARY STATE or 

~COMPLETION AT 2:30 A~M., AUGUST 4, 1973, USING THE FORCES or KIRKWOOD 

ON AUGUS~ 7, 1973, THE ARCHITECT WAS ADVISED OY THE 6WNER TO PROPOSE 
' . 

ANO MEANS Of COMPLETING ~HE f~OAT ASSEMBLY TO THE FULL SPE~IFICATION~ 

. . . 

THE DEFICIENCY LIST ESTABLISHED ON AUGUST 13, 1973, ALL ,OEF.1,.CIENT 

NOTED FOR CORRECTION AND/OR COMPLETION (SEE ENCLOSED L.:IST.). 

L:IST WAs:'sueMITT~D ro KIRKWooo CONSTRUCTION LTo. FCR PRICING. IT "? . . . 

T.HAT K1 RKWooo, HAVING WORKED ON CONTRACT No. 2 OF THE: Bu RNA BY LAKE 

P'uei.:,c fACILI.TY, ANO. BEING FAMILIAR. WITH THE FLOAT WORK THROUGH THEI.R 

.EARLIER INVOLVEMENT WOULD BE MOST SUITED TO SUBMIT A R~ALISTIC Q00TATION 

~FOR THE CORRECTIVE WORK. IT WAS THE OPINION Of THE ARCHITECT THAT THE TIME 

. ·. AV.A I LABLE FOR REPAIR Of THE FLOAT DUE TO THE THREATEN I NG R.A I NY SEASON, WOULD 
' NOT ALLOW FOR THE PREPARATION OF DRAWINGS, SPECIFICATIONS AND TENDER DOCU• 

MENTS NECESSARY FOR THE CALLING OF COMPETITIVE TENDERS, 

A VERBAL QUOTATION WAS SUPPLIED BY KIRKWOOD CONSTRUCTION ON AUGUST 24, 
.1973, IN THE AMOUNT OF $10,500.00 WHICH DID NOT INCi.UDE EXTRA f'L01'ATION 

UNDER THE ACCCSS RAMP f'ROM THE ACCESS OCCK AND INCLUDED ONLY ONC COAT Of' 

THE SA~D RESIN FINISH, THIS QUOTATION HOWCVCR 1 WAS CONTINGENT TO THC WORK 

PROCEEDING IMMEDIATELY, ANO THAT PAYMCNT WOULD BE MADE WITHIN THIRTY (30) 

DAYS, 

THE VERBAL QUOTATION WAS NOT ACCEPTADLC TO THE OWNCR AND A WRITTCN 

QUOTATION WAS OBTAINL:D f'HOM 1·:1Rli\100D ON AUGUST 31, 1973, BY THIS TIMI: 
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THE WEATHER HAO CHANGED ANO THE FLOATS WERE SATURATED wlTH WATER. A SUB• 

SEQUENT INDEPENDENT INSPECTION REPORT BY MR. GOWER Of GOWER, YEUNG & Assoc. 

LTD. COULD NO LONGER RECOMMEND A SECOND LAYER Of PLYWOOD, AS THE EXISTING 

LAYER HAO VE~Y BADLY BUCKLED ANO A POSITIVE BONO Of THE TWO LAYERS or PLY• 

WOOD USING RESIN, COULD NO LONGER BE GUARANTEED, 

ON SEPTEMBER 5, 1973, THE ARCHITECT WAS INSTRUCTED BY THE OWNER TO 

PREPARE SPECIFICATIONS BASED ON THE RECOMMENDATIONS or THE INDEPENDENT 

INSPECTION REPORT ANO TO OBTAIN QUOTATIONS FROM A MINIMUM -OF TWO CONTRACTORS, 

JHE ONLY CONTRACTORS EXPRESSING INTEREST IN THE REPAIR WORK AT THA~ 

TIME WE~E KIRKWOOD CONSTRUCTION LTD. ANO SHOPLAND CONSTRUCTION LTD. 

5HOPLAND HOWEVER, FOUND T.HAT THEY WERE TOO BUSY AT THIS TIME TO TAKE ON 

T~E WORK ANO 010 NOT SUBMIT A QUOTATION. THE ONLY QUOTATION WAS RECEIVED ·,.·, 

FROM K~R~WOOO CONSTRUCTION ON SEPT~MBER 19, 1973, IN THE AMOUNT or 

.... $16,250.00. 

As THE CONTEMPLATED R.EPA I RS REQUIRED THE USE OF f I BERGLASS RESIN IT 

APPARENT THAT DUE TO THE WEATHER CONDITIONS THE WORK AS SPECIFIED 

NOT BE CARRIED OUT DURING THE FALL ANO WINTER MONTHS ANO WOULD HAVE 

TO BE POSTPONED TO NEXT SUMM~R. 

As THE DETERIORATION Of THE PLYWOOD DECKS IS RAPIDLY PROGRESSING ANO 

BECAUSE THE FLOATS ARE NEEDED FOR THE SCHEDULED ROWING PROGRAMS, AN ALTER

NATE METHOD or REPAIR HAD TO BE FOUND. 

THE FOLLOWING METHOD HAS Thf.REFOR BEEN PROPOSED: 

(I) THE FLOATS ARE TO BE DISASSEMBLED INTO THEIR 10 1 X 30' COMPONENTS TO 

ALLOW THE REMOVAL FROM THE LAKE AND PLACEMENT IN A COVERED WORK SHOP, 

(2) A SCHEDULE IS TO BE ESTABLISHED TO ACCOMODATE THE USE Of PART OF THC 

FLOATS FOR THE ROWING PROGRAM ON THE LAKE, 

(3). THE FLOATS ARE TO OE F"INISHf.D AS PER HIE ENCLOSED spe:c1~·1cATIONS, 

(4) THC rLOATS SHALL THEN UE "CASSE:MBLED ON THE LAKC USING RCMOVABLC 

SPLICtS AS PER THC CNCLOSCO DCTAIL, 

QUOTATIONS FOR THIS \-JORI, SHALL. BE OBTAINED FRCXvl AT LEAST TWO CONTf.)i\CTOr~s. 
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DURING OUR f"OLLow-up INSPECTION or THE WORK UNDER CONTRACT No. 3, ON AUGUST 
13, 1973, THE rOLLOWING ITEMS WERE NOTED rOR CORRECTION JR COMPLETION: 

I. SPLICING: 

THE SHOP DRAWINGS SUBMITTED BY THE FLOAT SLIP SHOW SANDWICH CONSTRUCTION 
roR THE SPLICING BETWEEN TH£ rLOATS. THIS HAS NOT BEEN CARRIED OUT, IN 
LIEU or THIS SPLICING IT WILL BE ACCEPTABLE TO COMPLETELY ENCASE THE Z' 
X 411 

rlR JOISTS WITH rlBERGLASS RESIN, REMOVE ALL PLYWOOD COVERING THE 
SPLICING, rlBERGLASS THE JOISTS AND RE-APPLY PLYWOOD DECKING 1 SEALING 
ALL JOINTS WITH rlBERGLASS. 

2. ~: 

THE APPROVED SHOP DRAWINGS SHOW TWO LAYERS or PLYWOOD roR THE DECK. THE 
S1.NGLE LAYER PLYWOOD DECK OVER ALL rLOATS IS NOT ACCEPT.ABLE. ALL JOISTS 
BETWEEN THE DECK PLYWOOD AT RIGHT ANGLES TO THE JOINTS ARE UNSUPPORTED 
ANO ARE MOVING INDEPENDENTLY rROM EACH OTHER 1 THUS OPENING UP AND ALLOWING 
WATER TO PENETRATE INTO THE INSIDE or THE rLOATS. 

To CORRECT THIS DErlCIENCY AN ADDITIONAL LAYER or 5/811 r1R PLYWOOD AS 
SHOWN ON HIE SHOP DRAWINGS SHALL BE INSTALLED OVER THE ENTIRE EXISTING 
DECK. THIS PLYWOOD SHALL SE EMBEDDED IN A rULL MOPPING Of flBERGLASS 
RESIN 1 USING GALVANIZED NAILS AT 611 ON CENTRE ALONG. ALL STRUCTURAL f"IR 
JOISTS 0 AND .ALONG ALL EDGES. 

T~t ~PPROVED SHOP DRAWIN~S ~ALL rOR A NON-SKID rlNISH, THE BROCHURE 
SUBMITTED BY THf. FLOAT SHOP WITH THEIR TENDER iNDICATES THIS F'INISH TO. 
BE F'IBRE -EINf"ORCEC PLASTIC, THE NON-SKID F'INISH AS SUPPLIED IS NOT . . . ' 

flBRt REINrORCEO PLASTIC AND IS TOTALLY INSUrF'ICLENT TO PROTECT THE 
PLYWOOD F'ROM THE WEATHER. 

THE flNISH roR THE REPAIRED DECK SHALL THEREF'ORE CONSIST or TWO COATS Of 
~~tit F'IBERGLASS SAND/RESIN WITH A SINGLE MAT tlBERGLASS REINFORCING. 
-ALL JOINTS SHALL 9E COVERED WITH RESIN IMPREGNATED rlBERGLASSREINF'ORCING 
STRIP.S.TO PROVIDE A ·ruLL WATER SEAL. 

3 . . ACCESS RAMPS: 

THE DECK OF' THE RAMP rROM THE SCAT STORAGE ROOM SHALL BE rtNISHED AS PER 
ABO~E. THE EXISTING DECK IS TO BE SANDED BErORE APPLICATION • 

. RAMP ·rROM ACCESS BRIDGE: REMOVE TEMPORARY INSTALLATION or SECOND LAYER 
or 5/&1 

PLYWOOD AND RE-APPLY EMBEDDING THE TOP LAYER or PLYWOOD IN A 
•ULL MOPPING or flBERGLASS RESIN, USING GALVANIZED NAILS AT 611 ON CENTRE 
BOTH WAYS. FINISH AS ABOVE, 

INSTALL ROLLERS TO BOTTOM END Of RAMPS, ROLLERS SHALL BE MANUFACTURED 
rROM 3" GALVANIZED PIPE WITH ENOS WELDED AND DRILLED TO RECEIVE 3/4 11 Dl'A• 
METER SOLID AXLE, THIS AXLE SHALL BE FASTENED TO UNDERSIDE or STEEL z 
SUPPORTS WITH U-CLAMPS, 

4, ACCESS RAMP TO NORTH SHORE fL_9}1T 

COMPLETE CONNECTION or RAMP rn FLOAT WITH PROPER HINGING. tltNGES TO BE 
F'ABR I CA TED FROM 3/811 

X 311 
WI DC STEE:L ANO SHALL BE GALVAN I ZED, APPLY TO 

'1'.liE OUTSIDE Of THE GUARDRAILS WITl-1 6 • 2-1/2" GALVANIZED LAG BOLTS, 
ftNISH FLOAT AS SP~:CtflCD UNOL:I~ IHMS I TO 4 ABOVE, 

5. GUARD RA I LS: 

WHERE GUARD f{AILS HAVE LH:~:N INOHLLED OVCR UNf"INl:'HIED f'LYWOOD Sf'Acrns, 
REMOVE GUARD RAILS AND FINISH PLYWOOD WllH WHITE REDIN BEFORE REAPPLICA• 
TION Of THE RAILS, 

COMPLETE GUARD RAILS AT ALL FLOATO. 

6, F"LOTATIQt:j: 

THE rLOTATION IS NOT r.u1·~·1c1cNT Wllt:Rt: TIil'. ACCt:Sti rlAMI' f"f'lf)M THE: ACCEG::i 
EIRIDOE IS SUPPORTl:IJ, r>rwv1t,r: AIJL)ITIONAL !lTYfH,)l'OAM f'I.OTI\TION UNl)l:fl H1r: 
CORNER SUPPORTING rtlt:: flAMP AND TII'. INTO Pl.ACE: WITII 1\1.UMINUM f:llt/\Cl(OS, 
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ALTERNATE 'A' 

I - TIME SCHEDULE FOR REPAIRS: 

THE FLOAT REPAIR SHALL BE CARRIED OUT INVOLVING ROUGHLY ONE THIRD OF' 
THE EXISTING rLOAT AREA AT A TIME, IN CONSECUTIVE OPERATIONS. 

I.I FIRST BATCH: NORTH SHORE ACCESS FLOAT AND STARTERS TOWER FLOAT. 

1.2 SECOND BATCH: FRONT ROW OF F'LOAT AT MULTI-PURPOSE BUILDING. 

l.3 THIRD BATCH: REAR ROW OF FLOAT AT MULTI-PURPOSE BUILDING INCLUDING 
LOOSE 10 X 30 FLOAT SECTION. 

1.4 THE CONTRACTOR SHALL SUBMIT WITH HIS TENDER A PROGRESSIVE TIME 
SCHEDULE SHOWING THE TIME REQUIRED FOR EACH STEP OF THE REPAIR 
OPf~ATION FOR EACH BATCH. 

2 - REPAIR PROCEDURE OF STANDARD FLOAT SECTIONS: 

2.1 ALL REPAIRS TO BE CARRIED OUT IN COVERED AND HEATED WORKSHOP. 
DISAS~EMBLE FLOATS DESIGNATED F"OR EACH BATCH, INTO ~HEIR 10' .X 30' 
CO~PONENTS. MOVE TO NORTH SHORE, REMOVE FROM LAKE BY CRANE ~ND ~OVE 
TO WORKSHOP~ REMOVE STARTERS TOWER AND STORE ON SITE; 

2.2 _ REMOVE ALL EXISTING PLYWOOD TOPS AND REMOVE_ GUARDRAILS. 

2.3 DRY OUT F'~OAT COMPLETELY. 
. ' . . 

2.4 INSPECT EXTERIOR FIBERGLASS SHELL AND REPAIR~ CLOSE AL~.ciPENl~ciS IN - -
SHELL WITH FIBERGLASS REINFORCED RESIN TO A MINIMUM THICKNESS OF' 1/411.: 

2.5 TREAT 2" X 4" WOOD FRAMING MEMBERS, PROJECTING THROUGH THE FIBERGLASS 
HULL, WITH BOLIDEN SALTS K-33, WOLMAN c.c.A. SALTS, OR APPROVED EQUAL. 
Two COAT BRUSH~ON TREATMENT WILL BE ACCEPTABL~. . 

2.6 

2.7 

REPLACE DECK:. WITH lt 1 
l( 10' X 3/l+" WATERPROOF' F'IR PLYWOOD SHEETS 

LAID ACROSS THE FLOATS WITH THE LONG EDGES PARALLEL TO THE JOISTS 
ANO~ EDGf.S f'ULLY SUl'PORTED ANO NAILED WITH l-3/l}'r GALVANIZED 
COMMON NAILS TO THE .JOISTS AT 61

r ON CENTRE ALONG THE E:OGES ANO CENTRES, 
ALL PLYwoor) SHALL oE rnEArto w1rn_BOLIDEN SALTS K-33 oR WOLMAN c.c.A. 
SALTS IN ACCORDANCl: WIHl C,3,A, 080, 15 "PRESERVATIVE TRl:ATMENT OF' 
WOOD F'OR BUILDING FOUNDATION SY9TCMS, BASEMENTS AND CRAWL SPACES OY 
PRESSURE PROCESS". 

FASTENERS /\ND CONNECTM~: S11A l.L. or HOT•D I !'PED CiALVAN I zrn CONF'ORMI NG 
TO c.s,A. 13-111 19~/ "W111E: NAILS, SPIKES, AND STAF'LES 11 • 

2i8 SEALANT~: JOINTS BETWCCN PLYWOOD l'ANCLS SHALL BC SEALED WITH ANY OF 
THE F'OLLOWINO COMPOUNDS: 
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2.8 CGSB 19-GP-3A (1968) SEALING COMPOUND: ELASTOMERIC 1 T~o COMPONENT, 
POLYSULPHIDE BASE, CHEMICAL CURING. 

CGSB l9-GP-13 (1968) SEALING COMPOUND: ELASTOMERIC 1 ONE COMPONENT, 
POLYSULPHIDE BASE, CHEMICAL CURING. 

CGSB 19-GP_:15A (1971), SEALING COMPOUND: MULTICOMPONENT, POLYURETHANE 
BASE, CHEMICAL CURING. 

CGSB 19-GP-16A (1971), SEALING COMPOUND: SINGLE COMPONENT, POLYURETHANE 
BASE, CHEMICAL CURING. 

2.9 INSPECTION: BEF'ORE TRANSPORTING THE F'LOATS BACK TO THE LAKE, THE F'LCATS 
SHALL BE INSPECTED BY THE ARCHITECT AND THE OWNER'S REPRESENTATIVE. 
AF'TtR RECEIPT OF' WRITTEN APPROVAL, THE F'LOATS SHALL BE TRANSPORTED BACK 
TO THE LAKE AND SHALL BE RE-ASSEMBLED ON THE LAKE USING TREATED PLYWOOD 

.AS PER 2.6 - 2. 7 AND 2.8 ABOVE. 

3 • REPA IR PROCEDURE FOR RAMPS: 

As THE· RAMF'S CANNOT BE REMOVED FROM THE BUILDING THE rlNISHING HAS T.O BE 
CARRIED OUT IN PLACE. 

3.i ACCESS RAMP FROM BUILDING: FINISH AS PER 2.5 ABOVE (BRUSH-ON TREATMENT) •. 

'3.3 

RAMP FROM ACCESS BRIDGE: REMOVE TEMPORARY 1NsTALLAT10N or: sEcoNo LAYER 
Of 5/811

. PL.YWOOO ANO RE_;APPLY EMBEDDING THE TOP LAYER. OF TREATED PLYWOOD 
IN A F'Ut.L .MOPPING Of FIBERGLASS RESIN, USING GALVANIZ(D NAILS AT &r ~N 
CtNTRE BOTHWAYS. 
• a • • 

INSTALL ROLLERS: To BOTTOM END OF' RAMPS. ROLLERS SHALL. BE MANUF'AcfuRED 
F'ROM 3''. GAL.VAN I.ZED PIPE WITH ENDS WELDED AND DRILLED TO RECEIVE 3/411 DIA"". 
METER. SOLID .f\XLE. TH IS AXLE SHALL BE FASTENED TO UNDERS I OE OF' SJEEL Z 
SUPP6RTS Wit~ U-CLAMPS~ 

3.4 ACCESS RAMP TO NORTH SHORE FLOAT: COMPLETE CONNECTION OF RAMP TO fLOAT 
WIT.H PROPER HINGING. HINGES TO BE F'ABRICATED F'ROM 3/a" X 3" WIDE GAL- . · 
VANIZEO STEEL. APPLY TO THE SIDE OF' THE FLOATS WITH SIX 2-1/~r GAL~ANIZED 
LAG BOLTS. 

4 - f~EPAIR OF STARTERS TOWER FL9AT: 

FOLLOW PROCEDURE AS PER 2 • ABOVE. 

4.1 PROVIDE REINrORCING TIMBERS FOR POINT LOAD9 OF STARTING TOWER USING 
4" )( 8•r X 101 -011 LONG FIR 13EAMS ON FLA'fo TIM£lf.HS SHALL BE. TREATr:D IN 
ACCORDANCE WIT!• C,$,A, oeo, 15 ANO SHAI.L Br: fASTENf:D TO rLOAT STRUCTURE'. 
WITH 6" LONG LAG SOLTS, RUN TIMBERS PARALLCL WITH THE SHORT DIMENSION 
or 'rHE rLOAT, 

4,2 REINSTALL STARTCR 1 S TOWCR, 

,5_- PROVIDE ADDITIONAL FL.OATATJ.QN: 

✓' UNDER rLOAT CARRYINQ 11AMP rROM ACCCSS DfllDGE:, 
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CANADA SUMMER GAMES SOCIETY 

CONTRACT NO. J 

A.M. LEWIS 0/A 

A. CONTRACT AMOUNT 
••••••••••••••• <II •••• 

Change Order #1 Approved by 
Management Committee July 6, 1973 ..... . 

Progress Payments made against 
contract -

Claim tH certified ..•.........• 
Claim #2 certified ...•..•...... 

Emergency costs incurred to obtain 
temporary use of floats for C,S.G. -

Carlberg Jackson Partners ...... . 
Kirkwood.Construction Ltd .•..•.. 
Olympic Canvas & Rope .......... . 
Corporation of the District 

of Burnaby ..•.•....•.. ; .•..... 

BALANCE OF CONTRACT funds not disbursed 
by Canada Summer Games Society as at 

. March 21, 1974 (Note 1) .•.... , .•.• · ...• 

THE FLOAT SLIP 

$ 41,560.00 

1.120.00 

9,222.50 
17,986.00 

842.96 
3,093.36 

369.80 

64.23 

There i.san account owing by A;M. Lewis 0/A The Float 
Slip t:o Jasco Manufacturing Ltd. for services and 
materials supplied .in the amount of $2,353.47. We were 
advised today by Mrs. Farr, accountant for Jasco Manu;. 
facturing Ltd. that they have obtained a judgment against 
A;M. Lewis so there will, therefore, be costs to be paid 
in addition to the $2,353.47. 

B. CONTRACT NO, 3 - ARCHITECT FgEs 
. CARLBERG JACKSON PARTNERS 

Architectural Fee - 6% of $42,680.00 

Pay,nents made to date ................ 
Contract funds not disbursed by 
Canada Summer Games Society as at 
March 21, 1974 , , ... , ....... , . , ...... , , 

$ 2,560,80 

nil 

$ 
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$ 42,680.00 

31,578.85 

$ 11;101.15 

2,560.80 
-: 

TOTAL OF FUNDS relating to Contract 113 
not disllut'Racl by Canada Summer Gnmos 
Society as at March 21, 1974 .,,, 

'l'ho Corpornti.on of t:ho Di.11trfr1: of Hurnnby 

$ 13,661.95 

===== 

Mnrch 21., l97l1 

'"' 


