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The Kensington Overpass-Sprott Street project cost was reported to Council 
on August 16, 1976 as $9,215,730 plus provision for discount and expenses 
on the sale of debentures, which brings the total cost to $9,492,202. On 
August 23, 1976, Council allocated $9,200,000 of the $23,000,000 referendum 
for this purpose. The Municipal Engineer now advises that the latest 
estimate of costs.for this project is $9,472,700. This, together with provision 
for discount and expenses an ,the Bale of debentures, will total $9,756,984. 

The estimated recovery from the Canadian Transport Commission for the 
roads portion of the r~ferendum is $2,606,700. 

The local C.T,C. representative has advised our consultant that the C.T.C. 
has completed their review of our application and are currently assembling 
an overall report including all submissions from other agencies such as 
Burlington Northern Railway, B.C. Hydro, B.C. Telephone, Department of 
Highways, etc, to be forwarded to the Transport Department within the next 
two weeks. This time is needed because of the volume of applications which 
they have on hand. Once received by the Transport Department we are advised 
.that, although the C,T,C. has found our application to be complete and in 
order, we still will be faced with a two to three month waiting period 
while the application P.roceeds through the various divisions and sub­
departments on its way to the Minister of Transport, who will issue the 
Board Order. 

An additional point of interest volunteered by the C.T.C.'s local representa­
tive is that, because of the abnormally high volume of applications pending, 
there is some possibi'lity that the C.T.C.'s share of this project, namely 
the $2,606,700 may be reduced for the simple reason that the:r.e are·not 
sufficient funds available to cover the full C.T.C. share of all submissions 
and that they would prefer giving each approved submission something as 
opposed to giving so1ne the full amount and others nothing. The latter 
comment assumes that a very high percentage of the applications have been 
appI'oved and that all such work is proceeded with in the near future. 

Notwithstanding the "~nformation that we have received from the C.T.C. 's 
local representative, ,we are of the opinion that the recovery amount will 

. nevertheless be suff ~c~ieut to cover any esc.:i.lation of costs over and above 
the amount that is s,-own in tne referendum by-law. 

This :~s fc,::_, thfi info1 inc.1.tio•, of' Council. 




