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REPORTS 
Regular Council Meeting 
1980 July 21 

THE CORPORATION~QF THE DISTRI CT OF BURNABY 

BURNABY JUSTICE BUILDING COMMITrEE 
. : . \ 

To The Mayor and 
Members of .the Council 

Madam/Gentlemen: 
.~ 

RE~ORT OF THE BURNABY JUSTICE .BUILDI~G COMMITTEE 

Re: PROPOSED EXPANSI ON OF RCMP DETACHMENT AREA 
BURNABY JUSTICE BUILDING 

RECOMMENDATIONS: 

1. THAT Council adopt the prel iminar y plans and cost estimate, and 

2. THAT Council extend the Client/Architect Agreement with The Unecon 
Partnership to provide the professional s ervices for preparation of 
working drawings. specifications, tendering process as outlined in 
this report, and supervision of construction to complete the 
expansion program, and 

3. THAT Council direct the Consultant to proceed at once with prepara
tion of working drawings and specifications • 

• I 

REPORT: ·~ 

1. 

2. 

Background 

At its meeting of 1980 May 26, ' council r eceived the Burnaby Justice 
Buildi ng Committee r eport and adop ted the recommendati ons therein: 

1. THAT Council direc t t he consultant to advance the initial 
expansion concept as shown on the a t tached sketches to the 
f ul l pre l iminary drawing stage wi h cost est i mates. 

2 . THAT Council adopt the tentative project budget with fund
ing as out lined in this report. 

Current 

2,1 The consultant has now completed and delive ed the full 
preliminary drawipgs with ~ost estimates of the proposed work. 
The drawi ngs have been dev oped in conjunction with RCMP 
personnel and with s t aff ,of Building and Pl a nning Departments. 
The wor k of t he . consultant to date fulfills the terms of the 
initial Client/ A hi t ect Agr eement let by Council 1979 October 01. 

2.2 From the present plans there has been t ken off by Quantity 
Surveyor an updated estimate of cost of cons truction. 

Bldg./Yard/La nds aping Worlt 

Renovations 
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Tentative 
Budget 
May '80 

$1,09 ,000 

Upda t ed 
Quantity Surveyor's 
Elemental Budget 
September '80 

$1,170,000* 

130,0000 

$1,300,000 
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Consultant Fees/Disbursement 

Furnishings 

Contingency .I 

Owner's Contingency 

95,000 100,000 

75, 000· 75,000 

240,000 

68,000 

$1,500,000 *$1,543,000 

*Includes $18,000 for optional site retaining wall at northeast corner 
of new wing. 

#Includes $26,000 for optional expansion of Police parking Lot No. 2 
for 16 additional vehicles, (the middle parking lot off Gilpin 
reserved for official police vehicles only). 

Neither of the above items were included in the tentative May budget, 
but have arisen since during prepa~~tion of the current drawings. 
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2.3 The renovation work in the existing bulding wiil be unable to 
start until the new work is complete which could be approximately 
a year hence. 

For this project it would be advantageous if an early fall 
construction start could be made to "get out of the ground" 
with excavation and avoid "bad weather" costs. 

The following method of Construction Contract is suggested 
in order to obtain the fall start proposed for the project 
schedule: 

{a) The consultants to start immediately on the working 
drawing stage and .expedite the progress to the best 
of their ability. 

{b) At approximately 75% completion of working drawing 
stage competitive bids can be obtained from selected 
general contractors for their portion of the contract 
plus certain trades and any priority equipment. The 
major mechanical and electrical trades would be carried 
as a Cash Allowance. The general contractor's bid would 
be scheduled to be received at, completion of working 
drawing~. If the budget figure is then acceptable, then 
the contract can be approved and the m2chanical and 
electri2ctl. plus oth2r allowance trades, r,an b~ 
immediately called while the general contractor is 
organizing and scheduling the project and within three 
weeks the complete Stipulated Sum Contract will be 
finalized. 

Respectfully submitted, 

Mayor D.M. Mercier, Chairman 

Alderman G.D. Ast, Member 

·. Alderman A.H. Emmott, Member 


