

24. Re: Kensington Park Ice Arena Tenders
(Item 13, Report No. 1, January 2, 1973)

The following action was taken by Council when it received the above report:

- a) The budget for the project was increased to \$835,000.00.
- b) The cash to be taken from the Swimming Pool Reserve for the project was increased to \$335,000.00.
- c) Awarding of the contract to Coyne Construction Company Limited for the construction of the Arena was deferred until the project has been accepted by the Provincial Government under the Federal-Provincial Job Expansion Plan.

We now momentarily expect approval of this project and in order to not lose any time it is suggested that authority be given to the Municipal Manager to award the contract to Coyne Construction Company Limited at a cost of \$712,428.00 when approval has been received.

RECOMMENDATION:

THAT the Municipal Manager be authorized to award the Arena Construction Contract to Coyne Construction Company Limited for \$712,428.00 once approval has been received for acceptance of this project under the Federal-Provincial Job Expansion Plan.