

ITEM 3
MANAGER'S REPORT NO. 61
COUNCIL MEETING Sept. 12/77

Re: ANNACIS ISLAND CROSSING OF THE FRASER RIVER

Following is a report from the Director of Planning on the proposed Annacis Island crossing of the Fraser River.

This is for the information of Council.

* * * * *

Planning Department
September 7, 1977
Our File #08.340


TO: MUNICIPAL MANAGER

FROM: DIRECTOR OF PLANNING

RE: ANNACIS ISLAND CROSSING OF THE FRASER RIVER

Further to the Planning Department's April 14, 1977 enquiry of the Ministry of Highways and Public Works on the above matter (Item 4, Municipal Manager's Report No. 39, Council Meeting May 30, 1977 - attachment #1), attachment #2 received from the Ministry outlines the current status of the matter.

This progress report is for the information of Council.


A. L. Parr,
DIRECTOR OF PLANNING

WSS/hf

Attach.

c. c. - Municipal Engineer
Land Agent

ITEM 4
MANAGER'S REPORT NO. 39
COUNCIL MEETING May 30/77

Re: ANNACIS ISLAND CROSSING OF THE FRASER RIVER

Following is a report from the Director of Planning on an inquiry that was raised at the April 12, 1977 meeting of Council.

114

This is for the information of Council.

* * * * *

ITEM 3
MANAGER'S REPORT NO. 61
COUNCIL MEETING Sept. 12/77

Planning Department
May 24, 1977
Our File #08.114

TO: MUNICIPAL MANAGER

FROM: DIRECTOR OF PLANNING


RE: ANNACIS ISLAND CROSSING OF THE FRASER RIVER

Council on April 13, 1977 requested the Planning Department provide a status report on the proposed Annacis Island crossing of the Fraser River.

On April 14, 1977 the Planning Department wrote requesting the information from Mr. J. A. Stewart, P. Eng., Municipal Programs Engineer in the Highway Planning Division of the Ministry of Highways and Public Works, Victoria, B. C.

Because a written reply from Mr. Stewart's office had not been received to date, the Planning Department on May 24, 1977 telephoned Mr. Stewart on the matter. Mr. Stewart advised that he had not been successful in obtaining a meeting with the Executive Director of the Highways Planning Division, Mr. E. B. Wilkins, P. Eng., to discuss the matter. However, Mr. Stewart did advise he would continue to pursue the matter and would reply as soon as he had information to report.

This progress report is for the information of Council.


A. L. Parr,
DIRECTOR OF PLANNING.

WSS/hf

c. c. - Municipal Manager
Municipal Engineer
Land Agent

ATTACHMENT #1

ITEM 3
MANAGER'S REPORT NO. 61
COUNCIL MEETING Sept. 12/77



DEPARTMENT OF HIGHWAYS
VICTORIA

TO ENSURE IMMEDIATE ATTENTION PLEASE
166/333600
Your file: ~~#08.116~~ revised
to #08.340

August 10, 1977

Mr. A.L. Parr
Director of Planning
Corp. of the District of Burnaby
4949 Canada Way
Burnaby, B.C. V5G 1M2


Dear Mr. Parr:

Re: Proposed Crossing of the Fraser
River at Annacis Island

I have delayed replying to your letter of April 14, 1977 in the expectation that I would have some significant information for you. Unfortunately it now appears it may be another couple of months before we can advise.

We have appreciated your advice to us regarding proposed changes in the vicinity of the projected alignments and would appreciate your continuing to advise of changes which might increase the cost of right-of-way acquisition.

Yours very truly,


J.A. Stewart, P.Eng.,
Municipal Programs Engineer.

JAS/ek

115

ATTACHMENT # 2

