

F.F. 2021

THE CORPORATION OF THE DISTRICT OF BURNABY

TO: MEMBERS OF THE MUNICIPAL COUNCIL

RE: B.N.R. OVERPASS

Madam and Gentlemen:

Because of the escalation of the B.N.R. Overpass from \$13,206,162. as reported to Council in Item #5 of Manager's Report No. 22, Council Meeting 1981 05 11, to the now projected costs as per the tender documents of \$20.7 million as of 1982 03 02, I would recommend the following:

- (1) THAT a Council Committee be struck Chaired by Alderman V. Stusiak and members being Aldermen E. Nikolai and T. Constable.
- (2) THAT this Committee meet with the Management Committee to investigate and report back to Council the justification for this overrun.

Respectfully submitted,



William A. Lewarne,
M A Y O R

WAL/dew

:- AGENDA 1982 APRIL 26
:- COPY- MANAGER
- DIRECTOR ENGINEERING