

ITEM	SUPPLEMENTARY	17
MANAGER'S REPORT NO.		43
COUNCIL MEETING	1982 06 28	

RE: DIRECTOR ENGINEERING SPECIAL ESTIMATES

MUNICIPAL MANAGER'S RECOMMENDATION:

1. *THAT the Special Estimates as submitted by the Director Engineering be approved.*

* * * * *

TO: MUNICIPAL MANAGER

82 06 25

FRGM: DIRECTOR ENGINEERING

SUBJECT: SPECIAL ESTIMATE

RECOMMENDATION:

1. THAT the following special estimate be approved.


W.O. #

60-16-043 Kincaid Extension - Hospital Parking
Entrance to Discovery Park.
Construct pavement, sidewalks, and
storm drainage. This work order
replaces original work order approved
in Council 80 09 29.
CHARGE: \$230,000 - 60-16 (Major Roads)
85,000 - 60-90 (C.I.P. Contingency)

ADDITIONAL INFORMATION: The Engineer's estimate of the work in today's market is \$284,125, the low bidder's tender is \$280,479.95, but the 2-year old work order contains an appropriation of only \$230,000.00. The work order is being re-issued in a new amount to reflect the following:

- (1) Effects of inflation.
- (2) Extra cost of embankment construction through not having been able to use "free" excavated material from Discovery Parks Incorporated because of Council reconsideration of the project. Final Council approval was given only recently to proceed with construction.

\$315,000


DIRECTOR ENGINEERING

/ch