



Item .....  
Meeting ..... 2013 October 21

COUNCIL REPORT

**TO:** CITY MANAGER **DATE:** 2013 October 11

**FROM:** DIRECTOR ENGINEERING

**SUBJECT:** 2014 WATERMAIN REPLACEMENT PROGRAM PACKAGE C  
ENGINEERING SERVICES

**PURPOSE:** To seek Council's approval to increase the revised expenditure for engineering services related to the 2014 Watermain Replacement Program Package C.

**RECOMMENDATION:**

1. **THAT** Council approve the revised amount of \$257,800 (inclusive of GST and contingency) under the existing Engineering Agreement E18/2013 with RF Binnie and Associates Ltd.

**REPORT**

As part of the 2014 Capital Program, the City requested proposals from three qualified engineering consultants and selected RF Binnie and Associates Ltd for design and construction services related to Package 'C' of the 2014 Watermain Replacement Program, at a value of \$188,925 including GST.

To take advantage of available funding and to minimize construction impact to area residents, the decision was made to include road rehabilitation with the planned watermain replacement program. This represents additional scope for the consultant to design and administrate the road construction. A fee increase of \$68,875 including GST and contingency is required to complete the combined watermain and road renewal program.

Purchasing Manager concurs with the recommendation that Agreement E18/2013 be increased to the fee limit of \$257,800 including GST and contingency. Funds are available within the Watermain Renewal Program.

  
Leon A. Goss, P. Eng. MBA  
DIRECTOR ENGINEERING

BL:ac  
Attachment

Copied to: City Solicitor  
Director Finance  
Purchasing Manager