



Item
Meeting2013 Feb 25

COUNCIL REPORT

TO: CITY MANAGER **DATE:** 2013 February 14

FROM: ACTING DIRECTOR ENGINEERING **FILE:** 35000-20
*Ref: Fraser Foreshore
 Dyke Reach 6*

**SUBJECT: FRASER RIVER FORESHORE DYKING PROJECT REACH 6
 ENGINEERING AGREEMENT E14-2012**

PURPOSE: To seek Council approval to increase the existing engineering services agreement to a total of \$280,000 (inclusive of HST)

RECOMMENDATION:

- 1. THAT** Council approve the revised budget amount of \$280,000 (inclusive of HST), under the existing Engineering Agreement E14/2012 with Opus DaytonKnight Consultants Ltd. (Opus) for additional engineering construction services related to the Dyke Reach 6 Project, Contract 2012-25.

REPORT

The current approved budget for this engineering agreement is \$245,960 (inclusive of HST). During construction, unsuitable subgrade material (hog fuel) was encountered underneath the alignment of the proposed dyke. This material was not identified during the exploratory stages of the project due to existing heavy vegetation at the time of exploration and therefore, was not accounted for during the original scoping of construction services.

Staff recommend that Council approve the revised budget amount of \$280,000 (inclusive of HST), under the existing Engineering Agreement E14/2012 with Opus DaytonKnight Consultants Ltd. for additional engineering construction related services related to the Dyke Reach 6 Project, Contract 2012-25.

The Purchasing Manager concurs with this recommendation. Sufficient funds are available for this increase within previously approved project budgets.

B.C. Davis
 B.C. Davis, P. Eng.
 Acting Director Engineering

SSH/br

Copied to: Director Finance
 Purchasing Manager
 City Solicitor